CALIFORNIA
High-5Speed Rail Authority

@

Total Project Expenditures with Forecasts

Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year *

Source/Notes:

Section 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Mar YTD 14-15°  Forecast 14-15 ** Total 14-15 * Total
Program Management (PB) $2,927,356 $7,231,174]  $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $31,965,802 $24,517,182 $56,482,984 $288,466,585
San Francisco - San Jose (HNTB) 3 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 S0 $1,500,000 $1,500,000 546,876,913
San Jose - Merced (Parsons) > $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $4,622,924 $2,877,076 $7,500,000 $68,776,046
Merced - Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $366,531 53,469 $370,000 566,523,395
Fresno - Bakersfield (U-H-A) $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $4,608,665 $491,335 $5,100,000 $126,529,957
Bakersfield - Palmdale (U-H-A) 3 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 526,046,990
Bakersfield - Palmdale (TYLin) $1,610,508 $4,004,849 $2,373,151 $6,378,000 $7,988,508
Palmdale - Los Angeles (H-U-A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $8,646,741 53,354,098 $12,000,839 $71,816,409
Los Angeles - Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $1,522,151 $2,868,849 $4,391,000 $41,734,194
Los Angeles - San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles - San Diego (CH2M Hill) * $225,382 $392,661 $472,281 $864,942 $1,090,324
Sacramento - Merced (AECOM) 3 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317
Sacramento - Merced (Precision) $277,173 $379,957 $657,130 $657,130
Altamont (AECOM) 3 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,032,693 573,304 51,105,997 59,849,105
Totals $ 9,327,977 $ 13,795,145 $ 27,572,556 $ 121,999,866 $ 150,505,626 $ 125,743,963 $ 121,268,649 $ 108,451,674 $ 57,440,192 $ 38,910,700 S 96,350,892 S 775,016,347
Italics = forecast

Administrative Budget

Program 2006-07 * 2007-08" 2008-09 *° 2009-102 2010-11 2011-12 2012-13° 2013-14° Mar YTD 14-15 Forecast 14-15 Total 14-15 * Total

10 - Administration S 1,778,071 | $ 3,276,931 $ 5,556,204 S 7,496,036 S 10,470,658 $18,287,299 $18,401,038 58,732,648 527,133,686 | S 73,998,885
20 - Program Management Oversight S 3,000,000 $ 3,224,126 $1,000 $1,000 S0 51,000 S 6,226,126
30 - Public Information & Communications S 1,794,474 | $ 1,835,150 $ 95,440 $500,000 $62,132 $437,868 $500,000 S 4,725,063
40 - Fiscal & Other External Contracts $ 8398236 $ 1,995,888 $ 7,348,565 $3,750,000 $0 $0 S0 S 21,492,689
Totals $ - $ - $ 1,778,071 S 3,276,931 $ 15,748,914 $ 14,327,073 $ 21,138,788 S 22,538,299 $ 18,464,170 S 9,170,516 S 27,634,686 S 106,442,763

Italics = forecast

Construction and other Program Costs

Program 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Mar YTD 14-15 Forecast 14-15 Total 14-15 Total
Resource Agencies for Environmental - 3 22,550 | $ 240,921 | $ 58,085 | $ 14239 $ 3,797,347 S 4,508,947 S 3,096,886 S 1,747,910 ' $ 164,190 | S 3,243,452 S 3,407,642 S 16,894,529
Legal ! S 492,596 S 719,880 S 790,611 ' $ 3,467,697 S 653,133 ' $ 297,333 ' $ 4,821,244 S 5,783,290 $ 3,238,034 S 529,613 S 3,767,647 S 20,793,429
Station Area Planning 2 S - S 914,177 S 914,177 S 914,177
Southern California Improvements / LAUS S - S - S - S -
SWCAP S 659,952 S - S - S 17,920 ' $ - S - S - S 677,872
Project Construction Management >* $ 55,748 S 4,713,325 S 4,612,551 S 3,317,678 S 7,930,228 S 12,699,301
ROW Support Firms ° $ 781,250 ' $ 13,023,535 $ 3,781,715 2,675,812 S 6,457,527 S 20,262,312
ROW Acquisition 35 S - S 60,162,447 S 62,449,950 S 107,645,557 S 170,095,507 S 230,257,955
Construction D-B, CP-1 >*° $ 82267382 $ 67,986,023 S 95,678,833 S 163,664,856 S 245,932,238
Construction CP2-3, CP4*° S 25948559 S 25,948,559 S 25,948,559
Totals $ 515146 $ 960,801  $ 848,606 $ 3,481,936 $ 5,110,432 $ 4,806,280 $ 8,755,128 $ 167,715,809 $ 142,232,462 $ 239,953,681 $ 382,186,143 $ 574,380,371

Italics = forecast

Program Total
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Program 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Mar YTD 14-15 Forecast 14-15 Total 14-15 Total

PMT, RC, Administrative, Construction Subtotal $ 9,843,123 | $ 14,755,946 | $ 30,199,323 | $ 128,758,733 | $ 171,364,973 | $ 144,877,316 | $ 151,162,565 | $ 298,705,781 | $ 218,136,824 | $ 288,034,897 | S 506,171,721 | $ 1,455,839,481
Cumulative Total Expenditures $ 9,843,123 | $ 24,599,069 | $ 54,798,392 | $ 183,557,125 | $ 354,922,098 | $ 499,799,414 | $ 650,961,979 | $ 949,667,761 | $  1,167,804,585

‘Program Total by Fund Type ! 2006-2014

State Funds * $ 664 FY10-FY13° $ 102

Federal Funds® $ 504 FY14 (current) $ 198

TOTAL $ 1,168 TOTAL (to date)® $ 300

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)

2 FY 2014-15 forecasts are currently pending approval of submitted Annual Work Plan budgets, in
process

3 Grey cells indicate the firm was not under contract during that period

4Slight decrease in Total FY 2014-15 for Project Management Team ($4,392,734) to align with current
authorized Notice to Proceed (NTP)

Source/Notes:

1Data for Administrative Budget for FY 2006-07 and FY 2007-08 are unavailable

2For years prior to FY 2010-11, all costs for the Administrative Budget are displayed in Program 10

3 All FY 2013-14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to system delays

4FY 2014-15 total represents Year-to-Date (YTD) expenditures and Year-End forecasted expenditures

5 Prop 1A appropriations to sell $9B in bonds

6 Senate Bill 1029 Construction appropriations

Source/Notes:

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010-11
through FY 2012-13 totals due to updates to RA expenditures

2 Station Area Planning delayed due to city budgets in Gilroy, Merced and Fresno; Southern CA
Improvements also delayed; updated forecast/YTD costs for FY 2014-15

3 Cells highlighted in gray are not applicable in those fiscal years

4Includes SR-99 alignment and 3rd Party Utility relocations

5 Adjustments to schedule reduced costs for CP1/CP2-3 ROW, PCM and DB efforts in FY 2014-15

Source/Notes:

1values are approximations of the totals
2 Data sourced from the CHSRA Quarterly Budget Update (December 31, 2014) and updated with
current YTD data
3 Prop 1A and Public Transportation Account (PTA) State Highway funds 1996-2009
4Federal funds since FY 2010-11
5State paid amount as of FY 2013-14
6State-match to ARRA Grant agreement
*Total current liability of unmatched State expenditures against the ARRA Grant is $204M as of March 2015
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